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EdInsight Project Leadership Committees 
 
The success of any statewide longitudinal data system does not rest upon the 
wisdom of any one person, but on the expertise and contributions of key leaders 
and stakeholders who are strategically engaged in the project. High quality 
project planning includes the identification of project leadership committees, each 
fulfilling a requisite role in shaping and executing the project. This document 
identifies the four committees needed—the Steering Committee, the Project 
Management Team, the Advisory Committee, and the Data Governance 
Committee—to navigate the policy, vision, work, and user input necessary to 
take a project from inception to completion, to enhancement and beyond.  
 
 

STEERING COMMITTEE 
 

Purpose and Function: DIRECT 
Just as its name implies, the objective of the Steering Committee is to keep the 
project on course to successful completion. Projects that span multiple offices or 
programs within the Department of Education create a natural complexity 
requiring the direction of the Department’s senior leadership. These chief 
decision makers are positioned to consider and resolve internal and external 
policy issues that surface as the project develops, and go beyond the authority of 
the Project Management Team. The Steering Committee serves to ensure the 
project reflects the overall objectives of the organization, taking into account the 
unique needs and challenges of individual programs and offices.  It is the 
decision making body regarding data governance, acting upon the 
recommendations of the Data Governance Committee. Finally, the Steering 
Committee coordinates the implementation of separate but related projects that 
may share issues and resources. A summary of the Steering Committee’s 
responsibilities is listed, below: 
 

 Monitors and reviews the project at regular Steering Committee 
meetings 

 Provides assistance to the project when required 
 Resolves project conflicts and disputes, reconciling differences of 

opinion and approach 
 Brings support and buy-in for the implementation of the application and 

associated business process changes 
 Minimizes risks that threaten to compromise project success 
 Champions the system within SEA, AEA,  and LEA environments 
 Guides development of the system 
 Adopts and communicates data governance policies, as needed, to 

ensure data integrity and usability 
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Meeting Frequency 
The Steering Committee should convene at the nexus of the beginning and 
ending of each task order to monitor project development and implementation. 
Additional meetings may be convened to address priority policy questions that 
need a decision prior to the end of a project task order. 
 
Committee Membership 
The Steering Committee should be led by a high level official within the 
Department of Education who has decision making authority regarding EdInsight 
and related projects. Additionally, the committee membership should include the 
EdInsight project managers, representatives from the data source owners, high-
level decision-makers at the DE, and representatives of partner agencies, if any 
(e.g., Health and Human Services for early childhood). Optional members of the 
Steering Committee may include a staff representative from the General 
Assembly, and representatives of organizations who are influential in Iowa 
education (e.g., educator professional organizations, business, etc.). It is 
possible that the Steering Committee, Advisory Committee, and Data 
Governance Committee may share some members. Their memberships should 
not be identical. 
 
 

ADVISORY COMMITTEE 
 

Purpose and Function: SHAPE 
The Advisory Committee provides a practitioner’s perspective to the design, 
architecture and implementation of EdInsight, to ensure the project meets the 
needs of end users. The group of subject matter experts functions as a technical 
advisory committee, providing input regarding the state’s education data needs. 
Members of the committee shape the project by collectively and individually 
lending their expertise to defining the content of EdInsight education data reports 
and EdInsight functionality. They interact directly with the Project Management 
Team and provide feedback from the field regarding project developments prior 
to their release. In addition to being the chief source of information in the 
requirements process, they serve as a test group for user acceptance testing. 
They are led by a member of the Project Management Team and generally work 
independently of the Steering Committee. The Advisory Committee serves solely 
in an advisory capacity, and is not expected to be a decision making body. 
Members are selected by, and serve at the will of the Project Management 
Team. A summary of the Advisory Committee’s responsibilities is listed, below: 
 

 Participates in needs definition, solution conception, and detailed 
requirements/joint application development in order to develop a solution 
that most effectively contributes to the goals of the project 

 Provides formal feedback on solution designs and mockups 
 Assists in the development of test cases 
 Participates in testing and prototyping 
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 Receives training for usage of specific portions of the solution 
 Contributes to the development of effective user training 

 
Meeting Frequency 
The Project Management Team in developing the project plan, identifies the key 
points in the project schedule in which the Advisory Committee should be 
strategically engaged. Generally, these times will include the following activities: 

 Requirements 
 Design 
 Testing 
 Training 

 
Committee Membership 
The challenge in selecting Advisory Committee members lies in balancing the 
need to have a committee of a manageable size with the need for the committee 
to be representative of users.  The goal when naming an advisory committee is 
to have the smallest number of members possible while ensuring the 
membership includes: 

 the geographic regions of the state 
 different sized schools / districts 
 the various user roles (e.g., teacher, principal, assessment director, 

special education specialist, district administrator, AEA director, state 
administrator…) at all levels of education administration, support, and 
delivery 

 
 

DATA GOVERNANCE COMMITTEE 
 
Purpose and Function: DEFINE  
The Data Governance Committee serves as a separate and specialized advisory 
committee that defines the project’s approach to master data management. The 
Data Governance Committee creates its mission statement, goals and 
objectives, which ultimately define the data culture of the DE. The chief role of 
the Data Governance Committee is to identify data issues and propose 
recommended solutions. Since it has no policy making authority, the Data 
Governance Committee provides the Steering Committee with the 
recommendations needed to adopt policies that ensure the quality, availability, 
security, and usability of Iowa education data for purposes of the Iowa Data 
Warehouse Solution (EdInsight). The group is the subject matter authority 
regarding data processes. The Data Governance Committee identifies the 
business rules required to make certain data are current, consistent and 
accurate. It maintains a log of critical data issues, including their status and 
resolution, and shares the updated list with the Project Management Team. The 
scope of the group initially is limited to EdInsight, and may expand to other areas 
of the Department of Education based on the successful implementation of data 
governance for EdInsight. While the Data Governance Committee receives issue 
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referrals from the Project Management Team, it functions independently from the 
team, unlike the project’s other two committees.  A summary of the Data 
Governance Committee’s responsibilities is listed, below: 
 

 Makes recommendations on data policies and solutions to data issues to 
the Steering Committee 

 Identifies data issues (such as multiple sources of data having differing 
data definitions for the same term) and proposes solutions 

 Maintains and shares with the Project Management Team a data issue 
and resolution log 

 Creates and maintains a source specific data collection calendar 
 Develops recommended business rules to ensure data quality and 

consistency 
 Identifies the data source of record for data elements with multiple sources 

 
Meeting Frequency 
At a minimum, the Data Governance Group should meet monthly, but should 
allow for more frequent meetings as priority issues arise. 
 
Committee Membership 
Members of the Data Governance Committee should include a representative 
from each of the data sources contributing to EdInsight (Project EASIER, ITP, 
and IMS). The committee should be representative of the major data stewards in 
the DE and should include the two chairs from the DE’s data quality group. 
Additionally, the Data Governance Committee should have one person 
responsible for leading the group and overseeing master data management. 
 
 

PROJECT MANAGEMENT TEAM 
 

Purpose and Function: ENGINEER 
The Project Management Team oversees the day-to-day operations of the 
planning, design, production and implementation of the Iowa Data Warehouse 
Solution. It has decision-making authority for all policy that is exclusive to the 
project. It combines the talents and expertise of the Iowa Department of 
Education and Claraview to develop a project vision, plan, and accompanying 
foundation documents that direct the steps and processes needed to fulfill the 
project. The team functions as one unit to develop a detailed project plan and 
schedule that sets the pace of the project. It determines what resources are 
needed to complete tasks and provides the documentation of project work that 
allows the team to approve a task as satisfactorily completed. The Project 
Management Team continuously evaluates the execution of the project, 
identifying potential risks to the project, and actions to mitigate them.  The team 
engages both the Steering Committee and the Advisory Committee on a regular 
basis (according to the project schedule), and calls additional meetings of these 
groups as needed. Additionally, it refers data issues to the Data Governance 
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Committee as they arise, and supports the committee in developing a resolution. 
Ultimately, it is the responsibility of the Project Management Team to deliver the 
Iowa Data Warehouse Solution. A summary of the Project Management Team’s 
responsibilities is listed, below: 
 

 Develops project plan and schedule 
 Defines and controls project scope as emergent issues force changes to 

be considered, ensuring that scope aligns with the agreed business 
requirements 

 Provides funding/budgetary guidance and management for the project 
 Engages the Steering Committee and Advisory Committee on a regular 

and as needed basis 
 Refers data issues to the Data Governance Committee 
 Composes and adopts foundation documents that guide the work of the 

project 
 Manages project risk through methodical identification and mitigation of 

risk 
 Conducts requirements, design, production, testing, and implementation of 

project 
 Documents project work 
 Reviews and approves project deliverables 
 Provides the work required to complete the project on time and on budget. 

 
Meeting Frequency 
At a minimum, the Project Management Team meets weekly, and may meet 
more frequently on an as-needed basis.  
 
Committee Membership 
The team is co-led by the Iowa Department of Education (DE) Project Co-
Managers and the Claraview Project Manager. Additionally, DE, and Claraview 
staff serve in the key roles needed for project completion as outlined in this 
document. 
 


